
BRC PROGRESS UPDATE  

    

WEEK 20 

 

Over the last week the contractor has: 
continued to install the new cladding on D 
building which is home to our Catering and Early 
Years team. This photo shows the 'fins' that are 
being added to give added interest to the new 
facades. 

 
Good progress has been made on the re-
cladding of A building. This picture shows all the 
new windows and cladding on the East side of 
the building.  

 
Also in A building we achieved 'power on' on 
Sunday 7th December which means all the new 
lights in classroom ceilings and stairwell 
corridors are working.  
The fixed furniture for the staff rooms and IT 
rooms in A building is all under construction 
now that lights, ceiling tiles and flooring is in 
place.  
 

The cladding to the West face of A building is 
complete from the first floor upwards.  
The new permanent gas supply was also 
installed to the energy centre which means we 
will have heat and power to this new building 
ready for occupation in January.  

 
Elsewhere on site the first half of our concrete 
slab floor for the first floor has now been 
poured and "power floated". We are grateful for 
the patience of our neighbours during this 
process which has to take place over longer 
periods than our normal day in order to achieve 
the desired quality of finish.   

The great news is that the floors for our music 
studios, mac suite and media/TV and 
photography suite is now in place.  
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In B building, in readiness for works 
commencing on the cladding in the New Year, 
scaffolding has been erected on the south 
elevation above the old engineering corridor.  

Forthcoming activities: 
Hoardings at the front of the College will be 
moved northwards next week to give us access 
to A building for furniture and IT equipment to 
be delivered and classrooms to be made ready 
to receive students and staff from the first week 
after Christmas.  
 
Between now and the end of term we have a lot 
of activity planned including in A building: 
commissioning of the heating, testing of the fire 
and burglar alarms, and reconnection of the cctv 
cameras; 
Floor painting and general finishing off of the 
painting and decorating, carpentry and brick 
workshops; 
Installation of the remaining internal window 
frames and cills and decorating of the new 
classroom spaces; 
Installing the new vinyl flooring on the ground 
floor; 
Completion of installation of all ceiling tiles; 
Audio Visual installation in each teaching space, 
delivery of new chairs for staff and classrooms 
and tables for teaching spaces are all due to 
complete by 22 December; 
We are preparing to be able to move 
construction, sports and public services staff 
from B building into new staff rooms in A at the 
end of term if the spaces are ready. 
 
For the new building we should see the poring 
of the second half of the first floor concrete slab 
and the construction of internal walls and 
columns on much of the first floor too.  
 
 

 

Below are some of our Construction students 
touring the building project as part of their 
course. 

 
 
Updated fire evacuation plans will be 
circulated shortly to reflect the changes in 
access on the completion of phase 1. 
 
NOTE TO TUTORS 
Next week’s Newsletter will give details of those 
areas which will move to the new rooms on 5 
January, which on 6 January and which during 
the following week. 
We will be finalising our moving strategy this 
week from B building for staff and student work. 
Teams based in B building are asked to ensure 
ALL student written work (not physical pieces of 
carpentry or P&D of course!) is moved to staff 
rooms before 16th December for its onward 
safe relocation.   
 
The attached video is of Professor Jacqui Glass, 
Associate Dean at the School of Civil and 
Building Engineering, Loughborough University 
and a former student of Fareham Tertiary 
College. 
 
Peter Marsh  
Deputy Principal 
10 December 2014 


