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Contract Update - Week 42 

F building 
What a transformation!  Over the last two weeks 
the dark grey Kingspan panels have been attached 
to the metal frame which we have installed 
around the existing 1968 building.  These, 
together with the new opening windows with 
their opaque glazing, have totally changed the 
appearance of our sports hall.  Over Easter work is 
planned to remove the old windows 
internally.  The new doors to the east face of the 
Hall will be installed later in April. Then there will 
be a new fire escape installed from the first floor 
changing rooms.  The sports hall will not be in use 
over the Easter period. 
 
B building 
Work is progressing well in B building.  Lights have 
been installed on the top floor and are being 
installed on the first floor this week. The ceiling 
grids on the first and second floors can now be 
clearly seen from the courtyard.  The glazing along 
the ground floor elevation facing the courtyard is 
90% complete.  The shape of the new fitness suite 
is now visible from the courtyard, as is the new 
social area/informal study area next to the fitness 
suite that will form the route from the main 
William Price building into B, D and E buildings. 
 
 
 

A building 
There have been delays to the clearance of final 
snags in A building that are now scheduled to take 
place over Easter.  In the carpentry workshop we 
have installed an extract unit to help manage 
woodwork dust in this area. 
 
D building 
New entrance mats have been installed into 
Avenue 141, the main teaching area and the staff 
lounge.  Over the Easter period we will plan to 
close access to parts of, or all of, D building to 
allow external works to take place; any staff 
wanting to work will be able to use the TRIC 
instead during this period. 
 

 
 
New building 
Over the last two weeks there has been some 
significant movement to the appearance of the 
new building.  The metal frames that will hold 
both the cladding to the sides and the Trespa 
panels on the roof have been installed and 
scaffolding has been erected around the building 
to enable the site team to safely install the 
cladding.  On the east elevation cladding works 
began last Friday and are progressing well.  We 
are using the same cladding system for this 
building as the Sports Hall and at CEMAST but we 
have chosen the lighter metallic grey than that we 
used at CEMAST for this new building.  All of the 
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ground floor brickwork has been completed and 
internal plastering is due to commence shortly. 
 

 
 
Santander Visit 
On Monday 30 March, we hosted a visit from 
Martin and Tim from Santander who are providing 
both development finance and a long term loan to 
help fund our investment at BRC.  They were duly 
impressed by the transformation taking place and 
could see first-hand how their lending is helping 
to create spaces that will shape the futures of 
thousands of young people in Fareham. 
 

 
 
Visit to Spotlight 
Last week Dan Kennedy from the Music Team 
joined me on a visit to the Spotlight Youth Centre 
in Tower Hamlets.  This centre is run by the award 
winning housing association Poplar Harca.  We 
were joined by our preferred installer of the audio 
visual facility, Stage Electrics, and were able to see 
how the equipment we are buying will work in 
real life.  This week’s video shows Dan talking 
about how the new equipment in Music will help 
us to create a realistic working environment with 
the potential for a singer, drummer, guitarist and 
other musicians to be playing in separate studios 
but to all be patched and broadcast (to the 
theatre or elsewhere) as a single live 
performance. 
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