

BRC PROGRESS UPDATE

WEEK 12

Progress since the last update:

- In A building the contractor completed the spray painting of more of the 2nd floor & 1st floor walls.
- Radiators, data and power trunking has been installed on walls in the 1st, 2nd and 3rd floors.



- Over 100m³ of concrete was poured for the foundations of the new building – including the stairway nearest to A building.



- The block work walls to the energy centre have not yet started to be built.
- On Thursday and Friday the tarmac was laid to the car parking areas that have been created to the East and North of D building.



- The floor coverings have been removed from the stairways in A building.



Key Activities This Week:

- In the ground floor of the workshop block and B building stud partition walls are being erected in the painting and decorating areas, between brickwork and carpentry workshops and between the Mac suite and smaller Art Studio

THE NEW
**FAREHAM
COLLEGE**
Bishopsfield Road Campus



ARRIVING
**SEPTEMBER
2015**
Work Begins This Summer

BRC PROGRESS UPDATE



- In A building the contractor will complete further spray painting of more of the 2nd floor & 1st floor walls.
- Radiators, data and power trunking will continue to be installed on walls in the 1st, 2nd and 3rd floors of A building.

- Another 100m³ of concrete will be poured for the foundations and columns of the new building.
- The block work walls to the energy centre will start to be built unless the weather is abysmal all week.
- White lining should be laid to the new car parking areas on 9 October.
- We will confirm the timetable for the cladding works to D building which we hope will start next week. This will involve, initially, the fixing of metal frames to the existing steel structures and involve some removal of brickwork, drilling and bolting through.

Health and Safety – A reminder:

Please report any concerns at all – however small – through Claire Quint in the Exec Office or Nelson Williams in Estates. Students' and staff safety is our number one concern. Last week we dealt with complaints about the use of inappropriate language close to D building.

Parking Permits:

All staff should now display a parking permit whilst parking at CEMAST and BRC. Managers will be following up with staff who have not yet signed up for a permit to confirm their mode of travel to College.

Cashless Vending:

As an introductory offer any member of staff who loads up £10 onto their cashless vending card (your ID card) **will get a free £5 uplift**. This is to help encourage us to make the shift from cash, to speed up queues in the cafe and reduce the time we spend counting and banking coins. Give it a go – it is remarkably quick and easy!

**Peter Marsh,
Deputy Principal
6 October 2014**

THE NEW
**FAREHAM
COLLEGE**
Bishopsfield Road Campus



ARRIVING
**SEPTEMBER
2015**
Work Begins This Summer