
BRC PROGRESS UPDATE  

    

WEEK 8 – 9 September 

Progress since the last update: 

- The new construction access road off the 

Avenue and onto the loop was completed. This 
has helped move most of the construction 
traffic off our education campus area. 
- Tarmac was laid between C and M buildings 
and the paving at the front of C building was all 
made good. This improves pedestrian flow and 
allows cycle racks to be used more easily.  
- The first load of concrete was poured to form 
the base of the new energy centre.  
- In A building plastering of walls on the top two 
floors progressed well. 
- The old engineering workshops have been 
cleared – ready for converting into carpentry 
and brickwork workshops. 

 
- Plans to relocate the main IT server within the 

works to section 1 - next to the existing 
communication room have been agreed.  
The pictures this week show plastering work 
underway on the new walls in A building. 
Key Activities This Week: 

- Continued work to carefully take down the 

single storey A building is progressing. We hope 
that the contractor will be breaking up the slab 
of this building on Saturday morning - out of 
main teaching hours.  
- Plastering of the first and second floor of A 
building will continue. 
- The first fix - plumbing, power and data 
trunking - is underway in A building.  
- The contractor is finalising their design for the 
cladding of the existing building - using a silver 

Trespa material similar to the external core 
areas at CEMAST - but silver. 
- We have reviewed and signed off internal 
elevation layouts for the classrooms, staff rooms 
and IT rooms in B Building.  

 
- The foundation pads for the east end of the 
new building (the foundations for the Hair suite) 
will be laid later in the week.  

 
Key Messages for Students: 

1. The contractors work at the front of the 
campus is now limited to the energy 
centre area. Please observe their stop 
and go signs during peak periods until 
the roadway is widened next week.  

2. Cycles should all now be parked in the 
designated racks where CCTV cameras 
give the best protection against theft.  

3. Students walking to either the train or 
bus station are encouraged to use the 
temporary access path at the rear of D 
building. 

Peter Marsh 

Deputy Principal 


